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July 10, 2014 

 

 

Mr. Bradley Carr 

Water Irrigation and Infrastructure Advisor 

Office of Economic Growth 

United States Agency for International Development 

11 George Balanchine Street 

Tbilisi, 0131, Georgia 

 

Re: Quarterly Report Year 2014: 3rd Quarter (April 1, 2014 – June 30, 2014) for the 

Municipal Infrastructure and IDP Housing Rehabilitation Project 

 

Dear Mr. Carr: 

This report is being submitted to you in accordance with the requirements of Task Order No. 

AID-114-TO-13-00005 of Contract AID-EDH-I-00-08-00027-00.  It provides Tetra Tech’s 

Quarterly Report Year 4: 3rd Quarter (April 1, 2014 through June 30, 2014) for the 

Municipal Infrastructure and IDP Housing Rehabilitation Project. 

 

We look forward to your review and welcome your comments and suggestions. 
 

Very truly yours, 

 

 
 

Glen A. Wills, PLS 

Chief of Party  

Tetra Tech, Inc. 

 

 

 

CC: USAID (George Kokochashvili); Tetra Tech (Firouz Rooyani, Dean White, Brian 

Potvin, Tetra Tech DCC) 
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LIST OF ACRONYMS  
 

BEO USAID Bureau Environmental Officer 
BOQ Bill of Quantities 
BSG Black Sea Group LTD 
CC Collective Centers 
CM Construction Management 
COP Chief of Party 
COR Contracting Officer’s Representative 
CQS Consultants’ Qualification Selection 
DB Design-Build 
DCC 
DH 

Document Control Center 
Durable Housing 

DM Station distance along canal 
DQC Design Quality Control 
EA Environmental Assessment 
EHS Environmental, Health & Safety  
EOI Expression of Interest 
ERW 
ESS 

Explosive Remnants of War 
Environmental Scoping Statement 

EC Evaluation Committee 
FBO Federal Business Opportunities 
GEL Georgian Lari 
GMIP Municipal Infrastructure and IDP Housing Rehabilitation Project 
GoG Government of Georgia 
GUWC Georgian United Water Company 
Ha Hectare 
HO Home Office 
IDP Internally Displaced Persons 
IFB Invitation for Bid 
IL Implementation Letter 
ITQ Invitation to Quotation 
JSC Joint Stock Company 
JV Joint Venture 
KM Kilometer 
LOE Level of Effort 
LTTA Long Term Technical Assistance 
M Meter 
M80 Mshenebeli 80 LTD 
MDF Municipal Development Fund 

MRA 
Ministry of Internally Displaced Persons from Occupied Territories, Accommodations and 
Refugees of Georgia 

MRDI Ministry of Regional Development and Infrastructure 

NEO New Economic Opportunities (USAID Project) 

O&M Operations & Maintenance  
PEA Programmatic Environmental Assessment 
PM Project Manager 
PMP Performance Monitoring Plan 
QA/QC Quality Assurance/Quality Control 
QBS Quality Based Selection 
RCO USAID Regional Contract Officer 
RFP Request for Proposal 
RFQ Request for Quotation 
SSEMP 
SSECP 

Site Specific Environmental Mitigation and Monitoring Plans 
Site Specific Environmental Compliance Plans 

STTA 
SWWIS 

Short Term Technical Assistance 
Septic Tank with Infiltration Field 

TOR Terms of Reference 
TT Tetra Tech, Inc. 
USAID United States Agency for International Development 
USD United States Dollar 
WWT 
WWTF 

Wastewater Treatment 
Wastewater Treatment Facilities 
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INTRODUCTION  

This is the fourth Quarterly Report submitted under Task Order EDH-I-00-08-00027-00, TO ID-114-

TO-13-00005; Municipal Infrastructure and IDP Rehabilitation Program. The reporting period is for 

the USAID third quarter FY2014 which covers the period from April 1 through June 30, 2014. This 

contract, referred to as GMIP II, began on July 29, 2013 as a follow-on contract to GMIP I.         

Under the United States Agency for International Development (USAID)/Caucasus Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00; Task Order No: AID-114-TO-13-00005, Tetra Tech, Inc. is responsible for providing 

services to monitor current processes and practices, identify and mitigate areas of risk, and carry out 

oversight and quality control efforts.  The objective is to ensure that selected infrastructure is 

implemented effectively and in accordance with US and Georgian standards and regulations. Efforts 

will compliment the work that MDF does or might perform. The monitoring and oversight role will 

encompass all areas of the project, from procurement planning to final acceptance. This will help 

ensure that infrastructure deliverables are effective and efficient, and that implementation is carried 

out within allowable budgets, time constraints, and accepted quality standards. 

 

The period of performance for this cost plus fixed fee contract is seventeen (17)  months from the 

notice to proceed date of July 29, 2013, when mobilization/transition readiness and kick-off activities 

began in the existing Tetra Tech Tbilisi Offices. All work is to be completed by December 31, 2014.  

 

1. Reporting Period – 3rd Quarter 2014 

From   April 1, 2014    To     June 30, 2014  

 

2. Publications/Reports 
Did your organization support the production of publications, reports, guidelines or assessments during 

the reporting period? 

 

No/Not Applicable     

Yes    If yes, please list below: 

 

Publications/Reports/Assessments/Curriculums 

Title Author Date 

Warranty assessment of road construction – 

Gorijvari Rd.  

(Municipal Infrastructure Component)  

Andrew High - DCOP 28-May, 2014 

Warranty assessment of road construction – 

Dusheti, Mtskheta, Gori, Sagolasheni-Dvani 

Roads  

(Municipal Infrastructure Component)  

Givi Varduashvili – Civil 

Engineer 

 20-May, 2014 

Warranty assessment of road construction – 

Oni Roads  

(Municipal Infrastructure Component) 

Givi Varduashvili – Civil 

Engineer 

16-May, 2014 

Assessment  of 5 buildings (collective centers) 

for possible rehabilitation   

(Durable Housing Component) 

Temur Levanishvili, TT IDP 

Building Rehab PM 

1-Apr, 2014 

Multiple evaluation reports of defects in the 

Saltivisi/Tiriponi Canal system. 

Otar Maghalashvili May, 2014 

 



 

Tetra Tech – GMIP Quarter 3 (Q3) – FY 2014 Progress Report 
5 

 
 
 
 
 
3. Technical Assistance 
Did your organization utilize short-term technical assistance during the reporting period? 

 

No/Not Applicable     

Yes    Please list below: 

Consultants/TDYers 

Name Arrival Departure Organization Type of assistance provided 

     

4. Travel and Visits 

Did your organization support international travel during the reporting period? 

 

No/Not Applicable    

Yes    Please list below: 

International Travel (All international travel) 

 

Name Destination Departure Arrival  Host Organization Purpose of the travel 

      

 

Have any Monitoring Visits/supervision been made to your program during the reporting period? 

 
Description of 

Monitoring team 

Start date End date Sites visited Written recommendations 

provided 

Home Office 

Management 

4/1/2014 6/31/2014 GMIP Tbilisi  

Office through 

conferencing  

Multiple weekly conference 

calls provide QA/QC and 

additional resources required 

to support in-country team on 

production of work activities, 

deliverables and project 

financials.   

 

5. Accomplishments and Successes during the Reporting Period 

Component 1: Municipal Infrastructure and Irrigation 

 
Municipal Infrastructure 

 
ONI Water Supply 
The ONI water supply project was implemented through a design-bid-build contract. Rehabilitation of 
water supply head works in the town of Oni was awarded to New Development Company 
Construction Ltd (NDC) in August 2013. The addition of an-on-site bathroom facility was made to the 
scope of work. 
Tetra Tech continues to provide construction oversight for the ongoing work for this sub-project.  
This sub-project was ongoing at the end of this reporting period with completion expected during the 
next reporting period.  
 
ONI Roads 
The warranty period for this sub-contract (Rehabilitation of Internal Roads in Town Oni - ICB No: 
USAID/CW/ICB/03-L2/1-2012) expired on June 13, 2014. Tetra Tech performed a comprehensive 
evaluation of the work prior to the warranty expiration (see Section 2 above). Based on the results of 
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our evaluation, the contractor made repairs to the road.  Final acceptance inspection was pending at 
the close of this reporting period.  
 
Gorijvari Road 
The warranty period for the Gorijvari road sub-project expired during this reporting period (on June 15, 
2014).  Tetra Tech performed a comprehensive evaluation of the work prior to the warranty expiration 
(see Section 2 above).  The contractor made remedial repairs, but subsequent review by Tetra Tech 
revealed there were inadequacies remaining.  Additional repairs were needed at the close of this 
reporting period.  
 
Mtskheta Roads 
The warranty period for the Mtskheta roads sub-project expired on June 15, 2014.  Tetra Tech 
performed a comprehensive evaluation of the work prior to the warranty expiration (see Section 2 
above).  The contractor made remedial repairs.  A final inspection revealed all observed deficiencies 
had been repaired satisfactorily. 
 
 
 
Dusheti Roads 
The warranty period for the Dusheti roads sub-project expired during this reporting period (on June 
15, 2014).  Tetra Tech performed a comprehensive evaluation of the work prior to the warranty 
expiration (see Section 2 above).  The contractor made remedial repairs, and the final inspection was 
pending at the close of this reporting period.  
 
Sagolasheni-Dvani Road 
The warranty period for the Sagolasheni-Dvani road sub-project expired during this reporting period 
(on June 15, 2014).  Tetra Tech performed a comprehensive evaluation of the work prior to the 
warranty expiration (see Section 2 above).  Based on or evaluation, no remedial work was required.  
 
 

Irrigation 
 

Two irrigation sub-projects, referred to as the “Saltvisi Canal Systems” and the “Tiriponi Canal 
Systems” were implemented under a single design build contract. During previous reporting periods, 
the scope of work was altered significantly, primarily due to cost and schedule constraints.  The 
work is on-going with a scheduled completion date of 1-JUL, 2014. Due to disagreements between 
the contractor and MDF/Tetra Tech/USAID during this reporting period, intensive field investigations 
were conducted to review and evaluate new works (performed from Oct, 2013, to May, 2014) as 
well as remedial work (performed between Oct, 2012 and May 2013).Due to contractor delays and 
poor construction, numerous areas of defective construction have been found.  A series of initial 
assessment reports were prepared by Tetra Tech identifying those areas.  Since the 
commencement of the irrigation season, additional defective construction has been found. During 
the upcoming reporting period, Tetra Tech will conduct additional inspections to quantify the 
observable defects above the waterline.  A complete inspection will be required once the irrigation 
season ends, which is anticipated to be 15-OCT, 2014. Only at that time will it be possible to 
provide a full list of corrective works needed, and a schedule devised to indicate a timeline.  
 
A funding surplus of approximately 300,000 (USD) was identified under this component.  The 
surplus was due to modifications to the original scope of work and a favorable shift in the currency 
exchange rate [NOTE- the amount of surplus funds is subject to significant changes due to a 
fluctuating currency exchange rate and potential modifications to the on-going contracts].   
  
During the last reporting period, several discussions were held between USAID, MDF, Tetra Tech 
and the Amelioration Company to consider the best use of the funds. Based on the discussions, the 
following work was performed with the additional funds during this reporting period: 
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 Cleaning of an additional 600 meters of the Tiriphoni Main canal in the vicinity of the 
Occupied Territory of Tskinvali Region (South Ossetia) border (STA 129+83).  

Component 2: IDP Durable Housing 

Subcomponent 2.1: Cottage Settlements 
 
Design: 
The remaining three designs for the sanitary system upgrades were completed during this reporting 
period (Skra, Berbuki and Khurvaleti).  
 
During this reporting period, Tetra Tech provided architectural and engineering review of all 
revisions made to the original plans and drawings for these designs and attended numerous 
meetings with MDF and USAID.  

Construction Management: The Construction Management (CM) firm retained to provide services 
for the Three Hospitals and the Twenty-Two Collective Centers entered into negotiations with 
MDF/USAID to provide management services for Lots 1,2 and 3 of the cottage settlement sanitary 
sewer upgrade component (Lot #1 – Frezeti. Lot #2 - Shavshvebi, Akhalsopeli and Teliani. Lot #3 – 
Mokhisi and Tsilkani).  The contract amendment was finalized on 23-JUN, 2014. 

During this reporting period, Tetra Tech met with the CM firm weekly and assisted in defining the 
roles/responsibilities for their part in the process. 

 
Construction:   
Four contracts (lots) for improvements to sanitary sewer systems in ten (10) Cottage Settlements of 
IDPs were awarded to four construction firms (see table for details) 
 

Lot # Site Locations Contract Awardee 

1 Frezeti Peri, Ltd. 

2 Shavshebi, Akhalsopeli, Teliani Dagi, Ltd 

3 Mokhisi, Tsilkani In-Si, Ltd. 

4 Berbuki, Khurvaleti, Metekhi, Skra Java Group 

 
Construction of the sanitary sewer upgrades for the first, second and fourth lots (Frezeti, Shavshvebi, 
Akhalsopeli; Teliani; and Berbuki, Khurvaleti, Metekhi and Skra sites) were started during this 
reporting period, while lot #3 is scheduled to begin construction during the beginning of the next 
reporting period. 
 
During this reporting period, Tetra Tech provided continued contract administration, design input, 
design review, and oversight of MDF and Voyants/Bets/Saunders activities and personnel.  

 
Subcomponent 2.2: IDP Buildings 

Under the IDP durable housing component, ten (10) unoccupied buildings, Three (3) hospital 
buildings, and Twenty-Two (22) collective centers (CCs) were selected for rehabilitation (note- the 
hospital sub-component has been renamed “Three (3) Hospital Buildings”, from the original “Eight (8) 
Hospital Buildings and the collective center sub-component has been renamed “22 Collective 
Centers”, from the original “28 Collective Centers”.  This was done to more accurately reflect the 
modified scope of work) 

 

In addition, equipment will be purchased and provided to the Amelioration Company to reinforce 
their maintenance capabilities (i.e. canal cleaning, monitoring and gate repair). Tetra Tech is in the 
process of writing the specifications for this equipment at the close of this reporting period.  

During this reporting period, Tetra Tech also provided continued oversight, participated in the 
technical committee, and attended numerous meetings with MDF and the Amelioration Company. 
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Ten (10) Unoccupied Buildings 

Design/Build: Rehabilitation works for IDP housing in ten (10) buildings was carried out under a 
design build contract awarded to Mshenebeli 80 Ltd. in May 2012.  
 
Construction: 
All construction activities were completed prior to this reporting period.  A walk-through was performed 
and a final punchlist was created during the last reporting period.  All punch list items were completed 
satisfactorily during this reporting period. Final inspections for the defect and liability warranty period 
will be completed during the next reporting period. 
  
Tetra Tech provided field inspections and oversight for the remainder of the closeout activities, 
including evaluation of the finished work. 

Design:  During this reporting period, Tetra Tech provided architectural and engineering review of 
all stages of plans and drawings for these designs and attended numerous meetings with MDF and 
USAID. 100% designs for all hospital sites were completed during this reporting period.     

Construction Management: A Construction Management (CM) firm (a Joint Venture between 
Voyants, Bets and Saunders Group) was awarded a contract to provide construction management 
services for the Eight Hospitals component. During this reporting period, Tetra Tech met with the CM 
firm weekly and assisted in defining the roles/responsibilities for their part in the process. 

Construction (see below for site-specific information): 

Kaspi Site 

The selected contractor (Transmsheni.) began construction on this site on 2-FEB, 2014. Work is on-
going. Primary responsibility for construction management is being provided by the Construction 
Management firm (Voyants/Bets/Saunders, JV), with construction oversight provided by Tetra Tech. 
See Section 6 for project concerns/issues. 

 

 

Borjomi Site 

The selected contractor (Transmsheni.) began construction on this site on 1-FEB, 2014. Work is on-
going. Primary responsibility for construction management is being provided by the Construction 
Management firm (Voyants/Bets/Saunders, JV), with construction oversight provided by Tetra Tech. 
See Section 6 for project concerns/issues. 

 Kutaisi Site 

The selected contractor (In-Si, Ltd) began construction on this site on 20-FEB, 2014. Work is on-
going. Primary responsibility for construction management is being provided by the Construction 
Management firm (Voyants/Bets/Saunders, JV), with construction oversight provided by Tetra Tech. 
See Section 6 for project concerns/issues. 

 
Design:  
The design of the Rehabilitation Works for 28 IDP Housing CCs was implemented by Artstudio in 

March 2013. Scope changes and a frequently shifting schedule caused delays. During this reporting 

period, Tetra Tech provided numerous reviews of schedules and designs provided by the 
Contractor, and attended numerous meetings. Minor modifications to the reduced scope of work 
drafted during the last reporting period are on-going on a site-by-site basis.  

Construction Management: A Construction Management (CM) firm (a Joint Venture between 
Voyants, Bets and Saunders Group) was awarded a contract to provide construction management 
services for the 22 Collective Centers component. During this reporting period, Tetra Tech regularly 

 
Three (3) Hospital Buildings 

 

 
Twenty-two (22) Collective Centers 



 

Tetra Tech – GMIP Quarter 3 (Q3) – FY 2014 Progress Report 
9 

met with the CM firm and assisted in defining the roles/responsibilities for their part in the process , 
as well as providing oversight during the initial contractor mobilization phase. 

Construction:  

Construction was begun at the Lots #1 and #2 project sites. During this reporting period, Tetra Tech 
provided field oversight of the construction at these sights. 

 

 
6. Challenges, Constraints, and Plans to overcome them During the Reporting 
Period 

Component 1: Municipal Infrastructure and Irrigation 

Municipal Infrastructure: 
 
ONI Water Supply Construction: Owing to a combination of lower than expected production, re-
work due to incorrect implementation of the approved plans, and additions to the scope of work, the 
original contract completion date (June 15, 2014) was extended to July 31, 2014.  
 
Plans to overcome: Although changes to the scope of work are not typically considered a 
contractor-originated delay, the other issues mentioned above are the responsibility of the contractor 
and can be reduced or eliminated by an increased effort by the contractor.  To help the project regain 
lost time, Tetra Tech will continue to provide field monitoring with recommendations to MDF and the 
contractor.  
 
Irrigation:  

 
Plans to overcome: Tetra Tech is currently compiling a comprehensive list of all observable 
defects, so that repairs can be made efficiently once the irrigation season is over and the canals 
have been emptied and cleaned. 

 

Component 2: IDP Durable Housing 

Three (3) Hospital Buildings 

Construction:   

During this reporting period the following issues were encountered:  

Khoni Site 

MDF officially requested (via letter on 24-JUN, 2014) that this site be recognized as being returned 
to the MRA (it was determined earlier that due to latent structural defects, this site was 
inappropriate for purposes of rehabilitation and removed from the Durable Housing program).  

Baghdati Site 

MDF officially requested (via letter on 24-JUN, 2014) that this site be recognized as being returned 
to the MRA (it was determined earlier that due to latent structural defects, this site was 
inappropriate for purposes of rehabilitation and removed from the Durable Housing program).  

Kaspi Site 

Possibly due to the imminent release of water scheduled (and actually released) on May 15, repairs 
requested to be carried out by the contractor were unacceptable in their execution and had to be re-
repaired in several instances.  As the May 15, deadline approached, it became apparent that the 
contractor would not successfully complete all required works by the time the water was released.   
Originally, USAID intended to extend the contract through the end of the irrigation season, so that the 
unfinished works could be completed under the original contract and would not be considered part of 
the repairs under the one-year warranty period. But subsequent discussions between MDF and the 
contractor convinced USAID to allow the contract to expire as originally intended on July 1, 2104, and 
all remaining repairs to be performed during the subsequent one-year warranty period.  MDF will 
retain approximately 1.4 million (USD) from the contract to ensure satisfactory completion of the 
works. 
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Potential structural weakness in areas of this building revealed during the last reporting period have 
been addressed by the designer (ArtStudio) and the construction management (CM) contractor 
(Voyants/bets/Saunders) and remedial repairs performed. The required repairs impacted the project 
schedule and in discussions between the CM contractor and the contractor  (Transmsheni), an 
extension to 5-SEPT is pending.  

Kutaisi Site 

Potential structural weakness in areas of this building revealed during the last reporting period have 
been addressed by the designer (ArtStudio) and the construction management (CM) contractor 
(Voyants/bets/Saunders) and remedial repairs performed. The required repairs impacted the project 
schedule, and in discussions between USAID, Tetra Tech, MDF, the CM contractor and the 
contractor (In-Si, Ltd.), it was agreed to extend the contract deadline to 8-NOV, 2014. 

Due to reoccurring issues with poor quality control and health and safety issues, the CM contractor 
sent a letter to the contractor, stating that if there were no significant improvements in these areas 
by 1-JUL, 2014, the CM firm would issue a stop work order until such time as the contractor was in 
compliance. Subsequent efforts by the contractor were adequate to allow them to continue working, 
although the CM firm still requires additional work to be performed to meet compliance.  

 
Twenty-two (22) Collective Centers (CCs) 
 
Design:  
 
All final designs were completed during the last reporting period, with the exception of the two 
groups of additional buildings MRA requested be considered for the project. During this reporting 
period, plans were finalized and reviewed for the additional buildings, although it was later decided 
that the buildings would not be included in the programs. 
 

Plans to overcome: Tetra Tech has adjusted staffing assignments for our IDP Building 
Rehabilitation Manager, Temur Levanishvili.  An architect was hired to assist the team with in-house 
design reviews. Tetra Tech management staff is also working with MDF and Art Studio to provide a 
realistic staggered schedule for the design and construction periods as this has been identified as 
an area of risk for the program. 

7. Major Activities Planned in the Next Reporting Period 

Municipal Infrastructure 

The ONI water supply project will be completed during the next reporting period (scheduled 
completion date of July 31, 2014).  

During the upcoming quarter, Tetra Tech will provide continued construction oversight during the 
construction phase and closeout review activities at the completion of the contract.  

Irrigation 
During the upcoming quarter, Tetra Tech will continue to perform field inspections and compile a 
comprehensive list of observable defects in the both the Saltvisi and Tiriponi irrigation systems.  Since 
the irrigation season will continue through the end of the upcoming quarter, no major construction 
and/or repair works are envisioned during the next reporting period. 

Tetra Tech will also complete the specifications for the additional equipment to be allocated to the 
Amelioration Company for irrigation system maintenance. MDF will incorporate the specifications into 
a bid documentation package. 

Subcomponent 2.1: Cottage Settlements 
Construction: During the upcoming quarter, sanitary upgrades to all four lots will be under 
construction. Tetra Tech will continue to provide continued contract administration support, 
construction oversight and design review recommendations.  
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Subcomponent 2.2: IDP Buildings: 
Ten (10) Unoccupied Buildings 
 
During the upcoming quarter, the one-year warranty period will expire on the 10 buildings.  Tetra Tech 
will perform the necessary inspections to evaluate all buildings for warranty items, as well as provide 
any necessary follow-up inspections to confirm all warranty items have been adequately addressed. 
 
Three (3) hospitals 
 
Design, Procurement, & Construction Oversight:  All design were completed during previous 
reporting periods, so little or no design or procurement activities are envisioned other than review of 
field engineering changes suggested by the contractor.  Two projects (Borjomi and Kaspi), are 
expected to be completed during the next reporting period, while the remaining project (Kutaisi) will 
continue through the end of the next reporting period. 
Tetra Tech will continue to perform field monitoring of activities, invoice reviews and QA of the 
construction management firm. 
 
 Twenty-two (22) Collective Centers (CCs) 
 
Design, Procurement & Construction Oversight: The design of the rehabilitation works for IDP 
housing in 22 CCs was completed during the last reporting period. Construction is expected to 
continue beyond the upcoming reporting period. 
Tetra Tech will continue to perform field monitoring of activities, invoice reviews and QA of the 
construction management firm. 
 

8. Environmental compliance 
 
During the partial demolition of the roof of the existing Kutaisi Hospital (part of the “Hospitals 3 Sub-
component) it was determined that the old roof tile likely contained asbestos.  The contractor was 
requested to remove the Asbestos Containing Material (ASM) in accordance with accepted asbestos 
removal practices.  Tetra Tech provided frequent and rigorous inspections in an effort to ensure the 
ASM was removed and disposed of properly.   
 
Other than the above, there are no known currently existing environmental issues.  
 
Tetra Tech has developed an environmental review format specifically tailored to GMIP including an 
Environmental Mitigation and Monitoring Plan (EMMP), based on the USAID Georgia Bureau’s 
Environmental Review Form and in collaboration with GMIP staff.   

 We have trained local project engineers and appropriate administrative staff to use the 
environmental review format and to develop and implement the EMMP on the sites under 
investigation. 

 We are using environmental review/compliance-related forms for the current field 
investigations.  

 No adaptations or modifications to the site environmental plan were required during this 
reporting period 

 
9. Financial accomplishment 
 

Life of Project budget 
 
 
 

(a) 

Obligated 
to date 

 
 

(b) 

Expenditure 
(Accrual & actual 

disbursement) 
to date 

(6/30/2014) 
(c) 

Remaining 
balance 

 
 

(d) = (b) – (c) 

 
$2,899,935 

 

 
$2,225,935 

 

 
$1,832,615 

   
 

 
$393,320 
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Obligated to date 
 
 
 

(a) 

Expenditure 
(Accrual &  actual 

disbursement) 
to date – 

(6/30/2014) 3rd 
Quarter 2014 

(b) 

Expenditure 
Projections 4th 
Quarter 2014 

 
 

(c) 

Remaining 
balance 

 
 
 

(e) = (a)-(b)–(c) 

 
$2,225,935 

 

 
$1,832,615 

 
$ 516,000 

 

 
$ (122,680) 

10. Issues requiring the attention of USAID Management 
 

Based on the information presented in “Section 9 - Financial Accomplishment” above, Tetra Tech has 
requested that USAID allow additional funds to be obligated to maintain realistic staffing levels to 
perform the necessary scope of work. Due to delays in contract award and slower than anticipated 
contractor progress, it appears several elements of this contract will extend beyond the original 
proposed date of August 1, 2014, with multiple projects continuing into November.    

11. Data Sharing with Host Government: 

Have you shared this report with the host government? 
 

Yes       

No   X 

 

If yes, to which governmental office/s? 

If  No, why not? 

 

Tetra Tech is under contract with USAID for the GMIP program. Therefore, we will not distribute 

this report until we have concurrence from USAID on the content contained herein, and also 

concurrence to distribute the report to the appropriate agencies, one of which is MDF.  We will seek 

this concurrence. 

12. Appendices – N/A this quarter



 

 

 

 

 

 

 

 

 
 
 

USAID/GMIP 
U.S. Agency For International Development  
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